
IT’S YOUR NICKEL.
WATCH IT WORK.

US 395 
SHADY 
SLOPE
BRIDGE

US 2 
SHADY 
SLOPE
BRIDGE

PERRY 
STREET
BRIDGE

Washington State 
Department of Transportation 
Eastern Region

Although this contract was advertised on February 27, 2006 and 
bids were opened on April 19, 2006; only one bid was received and 

-

FRANCIS AVENUE TO US 2 - STRUCTURES CONTRACT

Contract Description:

Planned Advertisement Date:  Fall 2005
Actual Ad Date: February 27, 2006
Re-advertised Date: 
Contract Funds:

Six bridges will be constructed between Fairview Road and Perry 

NSC over Fairview Road (northbound only)

Shady Slope Road over the NSC
Shady Slope Road over US 2
Perry Street over the NSC

Interesting Facts:

FAIRVIEW 
ROAD

BRIDGE

MARKET
STREET
BRIDGE

PARKSMITH/BNSF 
RAILROAD BRIDGE

•

FOUR BRIDGES BUILT 
ON THE FARWELL 

LOWERING CONTRACT

FOUR BRIDGES BUILT 
ON THE FARWELL 

LOWERING CONTRACT

The Four Bridges 
Built on the Farwell 
Lowering Contract

The Two Shady Slope Bridges to be 
Built on this Contract are in Yellow
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Design Phase 3 1 5

Construction 5 1

Design

Progress:

FRANCIS AVENUE TO US 2 - STRUCTURES CONTRACT

Current Status:

100%
Complete

0%
Complete

ConstructionRight of Way 
delivered separate 

from contract

100%
Complete

Ultimate Parksmith Interchange.

Parksmith/BNSF
Railroad Bridge

Market
Street Bridge

Two of the Bridges to be Built on 
this Contract are in Yellow
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